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A D D E N D U M NO. 7
Work Plan - Removal of Asbestos and Vermiculite

at the Export Plant, Libby Asbestos Bite
28 July 2000

This addendum to the 2S July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbestos Sit e is issued to amend the sequence of performing cleaning
activities for the warehouse, while maintaining the sa f e ty of the public and contractor personnel.

On 20 September 2000, the EPA and WR Grace reached an agreement that cleaning of
the warehouse may be initiated prior to flail site enclosure and movement of M H l w o r k West retail
operation, providing that it will be prepared as an isolated and restricted zone from all other pans
of the proper ty and public use and access. T h i s enables an early start on the cleaning of the
warehouse in an effort to comple t e bu i ld ing cleanup before severe winter weather.

URS propose s to accomplish this in strict adherence to the Work Plan H e a l t h and. Safety
procedures, Air Monitoring procedure* and documentation reporting to assure the EPA that the
early start in cleaning operations were performed in a manner protecting the public and allowing
M i l l w o r k West to continue other site operations until relocated to the new temporary p o l e bam
structures (Section 2.1.6 of the Work Plan) off Highway 2 scheduled for completion on
30 September 2000.

To accomplish the cleaning, URS and its subcontractors ACandS and Koch
Environmental Heal th , Inc. (KEH) will isolate the warehouse from all other site areas and
ac t iv i t i e s by i n s t a l l i n g critical barriers at all openings of the warehouse per the bui lding
cleanup/decontamination procedures ( A p p e n d i x D, Section 3-5). The personnel decontamination
unit ( A p p e n d i x D, S e c t i o n 2.1) will be constructed and personnel access and egress will be
restricted to this one entrance. Street clothes will be d o f f e d and donned in the clean room.

The bui lding exterior wal l s wi l l become the boundary of an isolated restricted zone in the
csntral portion of the site (Figure 2.1). This will not restrict Miliwork West's utilization of
access roads or other proper ty areas, The necessary exterior work will be accompli shed as
f o l l o w s :

1, After 5:00 p,m. on the day(s) approved by the EPA, URS and ACandS employees, infull PPE including respirators and Tyvek , will hand shovel and grub the warehouse
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foundat ion as needed for installation of a membrane to collect power wash overspray.
The soil next to the warehouse f oundat i on will be thoroughly wet to minimize dustprior to hand digging. The exterior elevator and pit inside the fenced area will beinspected and cleaned af t er hours also.

2. Bagged asbestos impacted materials, including used PPE, will be removed frominside the warehouse and staged in the bed of a 12-cubic yard dump truck parked onthe west side of the property and covered With a tarp until approved for di sposal at themine.
In accordance with A p p e n d i x A ( S a m p l i n g and Analysis Plan), KEH will implement for

the v/archouse cleanup operations, appropriate removal area and monitoring point (i.e., clean
rooms, exhaust faiiSj etc.) sampling activities. ACandS and KEH wil l also monitor personnel per
the H e a l t h and S a f e t y Plan.

Upon completion of cleaning, all critical barriers will be left in place and the negative air
machines ( A p p e n d i x D, Section 3,7) will be left in operation. Final clearance sampling will not
be conducted ( A p p e n d i x A, Sec t ion 2.3) until a f t er exterior soils in the immediate area are
removed and the EPA agrees that exterior operations should not result in recontaratnatkm with
asbestos or vermiculite particles.

AH materials removed wil l be bagged and/or contained in scaled containers per A p p e n d i x
D and laft on site for later removal a f t e r set-up of the f u l l site exclusion zone. At that time per all
other a p p l i c a b l e procedures of the Work Plan, transportation for disposal would begin,

T h i s early start on the warehouse enables WR Grace to proceed rap id ly with work
activities, assuring completion per the revised schedule limits, not adversely a f f e c t i n g the
M i l l w o r k West retail business, and protects the health and sa f e ty of the public, agency, or
contractor personnel.

Activ i t i e s init iat ing containment will begin as soon as possible. Comple t e cleaning of
warehouse internals la scheduled for 14 October 2000.

Signature Date
Printed Name of Signer
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URS

19 J u n e 2000

Mr. Paul Peronard
U S E P A
E P R - S A
999 18 t h S t r e e t , S u i t e 500
Mr. Paul Peronard
E P A O n - S i t e Coordinator
U S E P A
501 Mineral Avenue
L i b b y , Montana 59923
RE: WR Grace and Company, L i b b y , M o n t a n a
Dear Mr. Peronard:
In response to your request for n o t i f i c a t i o n of a d d i t i o n a l subcontractors , thi s i s to i n f o r m you that
we have selected J. Virginia Messick, MAI to do the p r o p e r t y apprai sal in Libby, Montana.
We have s e l e c t ed K o o t e n a i Surveyors to do the survey task.
P l e a s e contact me if you have any ques t ions.
S i n c e r e l y ,
URS Radian

J i m S t o u t
P r o j e c t Manager
K P / n m
c c : F i l e

U R S C o r p o r a t i o n
7 0 7 1 7 t h S t r e e t . S u i t e 3400
Denver. CO 80202
T e l : 303.292.0800
F H X : 303.292.5860


